
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:14 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 179 Date: 15-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 737

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•ABF crews continuing the installation of the UHMWP plates on the frames between the two saddles per
Detail 20 on the drawing sheets No. DE419OT of the submittal ABF-SUB-2171R01.
•ABF crew put in position the winch and bolted the winch end steel channel of the bottom frame, welding
of the cut end plate beam is required.
•The ABF crews completed installation of 22 the HSS 76x76 galvanized posts with respect to drawing
sheet No.DE419PT of the submittal ABF-SUB-2171R01. The crew also removed two mistakenly welded
posts on the sides of the jacking saddle.
•The ABF crew started installing the three bottom 48 mm Diameter horizontal rollers which are located on
each PWS Hauling System frame at the W-Line saddle. Drawing sheet No. DE419GT, Detail 3 and
Section D of The submittal ABF-SUB-2171R01.

SCAFFOLDING:

•ABF crews continuing the assembly of the scaffolding at the E-line saddle, at the South side of pier W2.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR.- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
-Ian Murphy
- Rick Clayborn
-Victor Hernandez
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ABF crew involved in the assembly of the scaffolding:
-Obra Paulk (FOR.)
-Michael Balwinski
-Ryan Nash
-Dusten Clayborn
-Barry Rothman
-pablo Ramirez
-Carlos Bustomante

Equipments
- Lincoln Welding Machine (ABF-002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

1.50

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 1.50 0.00 0.00 1.50

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR EARL CLAYBORNIronworker 1.50 0.00 0.00 1.50

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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